
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 851 Date: 19-Apr-2013 Friday

Approved Date:

Shift Hours: 0700 1630 Break: 30 min Over Time: 1 hr

Const Calendar Day: 319

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•Opened gate at the storageyard.
•Email review
•Reviewed the rebar concern at Hinge AW with Mark MacDonald. I said that we need to have someone
from TY Lin come out to take a look at this issue. Mark said that if he has to stop work, then we have to
issue a “stop work order.” We agreed to go talk with TY Lin and met at their trailer. It was agreed that
James Duxbury was to come out this afternoon to take a look. By 1500 hrs He had not, so I took pictures
and gave them to him. At this point in time most of the form work is installed, extended out 1.5”, and by
tomorrow morning it will all be installed. James said he would call Paul Jefferson tomorrow and make a
call on it then.
•Checked how the deck plates are setting on the support plates and Trelleborg units at Hinge KW. The two
plates that were pushed up that needed grinding, need more grinding. ABF will continue this and more
measurements will be taken next week.
•Worked on the wording of CCO 310 with Bill Casey and Angela Haack.
•Diary work
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.

I accrued 1 hour of overtime covering the Contractor’s hours.
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